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Extensive transformation planned
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) the project was completed and ready for the
2013-14 season, the arena had wider concourses
with views of the city, first-class food and
entertainment amenities, improved sightlines,
more comfortable seating, a dynamic scoreboard,
sound and LED video systems in HD, new suites,
clubs, hospitality areas, fan decks, two one-
of-a-kind bridges and the new Chase Square
entrance featuring interactive zones, retail
locations and a broadcast studio.”

Most of the work took place during a series of
‘dark’ summers, when the facility was closed
down. “The lower portion of the entire arena
bowl was renovated during one summer,”
explained Collins. “We also provided access,

so work could be done on the west side of the
building. The following summer we shifted our
focus to the south and north upper levels. In
2013, the two bridges were added, running east
to west on both the north and south sides of the
arena on the tenth level. The mechanical and

The lower portion of the entire arena bowl was renovated during one summer.

structural upgrades and additions were handled
throughout the project. Turner Construction
Company, the contractor in charge of the
renovation, completed the project by the end of
the summer in 2013.”

Creativity and engineering

Very few access solutions for the project were
“off the shelf,” which required more than the usual
amount of creativity and engineering. “I think this
is one of the most important aspects we brought
to the table — an ability to think outside the

box, solve problems and come up with unique
solutions,” said Collins.

Case in point: Penn Station. “Madison Square
Garden sits on top of Penn Station, a major New
York transportation hub,” explained BrandSafway
Engineering Manager Mathieu Grumberg.
“Amtrak needed to continue using the loading
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dock at Penn Station, while at the same time the
contractor had to access the ceiling.”

The QuikDeck® Suspended Access System
provided the perfect solution. “We built a 15,000
square foot platform that was in use for over a
year and a half,” said Grumberg. “Amtrak had full
use of the loading dock below the platform, while
the contractor did whatever he needed to do
above the activity.”

QuikDeck provided another critical access
solution within the arena itself. “We built a double-
tiered platform west of the arena, so demolition
could take place on levels nine and ten,” said
Grumberg, “while work continued at the floor and
lower seating levels. This platform was expanded
and used throughout the following two summers.”

Size and scale
Many facets of the project were challenging
due to the size and scale of the facility and the

QuikDeck delivered a safe, smooth work surface.

renovation. “We built two large structural steel
loading platforms, 50 feet by 30 feet, which could
hold 250 pounds per square foot or 375,000
pounds total,” said Collins. “These were installed
80 feet off the ground so we could transport
truckloads of material, structural steel, equipment
and precast concrete to the seventh floor.”

Another major part of the project was the building
of a 1-foot-thick timber floor mat. “We needed

to protect the concrete slab at the base of the
arena,” explained Collins. “A grid of pipes, filled
with a brine, runs throughout the slab, and is used
to make ice for the New York Rangers’ games. If
something were dropped on this concrete slab
during the renovation, it could have cracked,
creating major, expensive problems.”

The solution was to install a thick protective mat
over the concrete. “We used 30 truckloads of
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timber and basically built a hardwood floor over
the entire slab — 22,000 square feet total — in
less than 40 hours,” said Collins.

Other aspects of the project included building
extensive sidewalk bridging around two city
blocks, bringing in two dual car construction
hoists and engineering temporary egress
solutions. “We built a 120-foot-high structural
steel stair tower last year,” said Collins. “It was
set up outside of one escalator tower as an
emergency exit for the public. The permanent
exit stairs had been ripped out at that point in Renovations
the construction, and we needed to come up . . .

with a temporary solution until the permanent included wider

egress requirements were met.”
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Two large structural steel loading platforms could hold 250 pounds per square foot.

accomplished on this project,” said Collins.

“As the general foreman, he led the group of
foremen who were supervising the crews,

Local 1536 carpenters — some of the most
professional, safe and capable scaffold builders
| have ever seen.”

By the time it was completed in 2013, the total
project cost was in excess of $18 million. “The
entire process was a team effort,” said Branch
Manager Jamie Kelly. “From bidding through
project management, this required input from
numerous BrandSafway resources. We were
awarded the job in large part because we are
one of the few companies that can take on

a project of this magnitude, which included
very complex, custom access needs running
parallel with an extremely demanding schedule,
as the venue remained open for the majority
of the year. Our ability to provide a turnkey )



) solution including extensive engineering and
a complete and diverse product line, from
personnel/material hoists to BrandSafway
SkyTower, QuikDeck and custom public
access stair solutions, was critical.”

Kelly continued, “Our crew and field
management team were critical to our
success. Being awarded the project is one
thing; living up to our commitment is another.
Having complete confidence in Project
Manager Chauncey Collins and General
Foreman Cristian Matei, who made everything
happen, was extremely important.”

As the project continued through 2013,
BrandSafway worked closely with Turner

BrandSafway Global Support Center
600 Galleria Parkway SE, Suite 1100
Atlanta, GA 30339

Toll free: 800 558 4772

©2020 All rights reserved. BSL CS Madison Square Garden 5-2020

“We built a double-tiered
platform west of the arena so
demolition could take place
on levels nine and ten.”

Construction Company to provide access
throughout the facility. “We are always
looking for ways to improve our efficiency
and performance, while maintaining safety,”
concluded Collins. “This was an extensive
project and a great opportunity for us to
showcase our work.” {
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